

UNIEVENT - 6 WEEK PROJECT BUDGET

PROJECT SUMMARY

Project Name:	UniEvent - Campus Event Platform			
Duration:	6 Weeks			
Team Size:	3			
Status:	Budget Plan			

RESOURCE BUDGET

Resource	Hourly Rate (\$)	Hours/Week	Total Weeks	Total Cost (\$)
Project Manager (Lead)	\$85	40	6	\$20.400
Backend Developer	\$75	40	6	\$18.000
Frontend Developer	\$75	40	6	\$18.000
QA/DevOps Engineer	\$70	40	6	\$16.800
SUBTOTAL - Labor				\$73.200

SOFTWARE & INFRASTRUCTURE

Item	Unit Cost (\$)	Quantity	Duration (Weeks)	Total Cost (\$)
Cloud Services (AWS/GCP Basic)	\$50	1	6	\$300
GitHub Enterprise License	\$21	3	6	\$378
Jira Board (Team Plan)	\$0	1	6	\$0
Postman Pro	\$12	2	6	\$144
Slack Workspace	\$0	1	6	\$0
SUBTOTAL - Software				\$822

TESTING & MISCELLANEOUS

Item	Cost (\$)			
UAT Participant Incentives (8 students)	\$80			
Testing Tools & Licenses	\$100			
Documentation & Design Tools	\$50			
Contingency (10% of labor)	\$7.320			
SUBTOTAL - Testing & Misc	\$7.550			

TOTAL PROJECT BUDGET \$81.572

BUDGET ALLOCATION BY WEEK

Week	Planned Labor (\$)	Software/Tools (\$)	Testing (\$)	Weekly Total (\$)
Week 1	\$12.200	\$157	\$20	\$12.377
Week 2	\$12.200	\$157	\$20	\$12.377
Week 3	\$12.200	\$157	\$20	\$12.377
Week 4	\$12.200	\$157	\$50	\$12.407

Week 5	\$12.200	\$157	\$50	\$12.407
Week 6	\$12.200	\$157	\$50	\$12.407
TOTAL				\$74.349